
Georgia Date:

User: krender Department of Transportation Page 1 of 12

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0036

10/07/2016

Contract Location: Time Allowed:

4.694 MILES OF WIDENING AND RECONSTRUCTION ON SR 96 BEGINNIN

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone: (770)422-7520 Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

05/17/2013

06/07/2013

07/02/2013

07/08/2013

10/24/2013

00/00/0000

00/00/0000

1261 Days

12/19/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 03   

Elapsed Calender Days:

Percent Time: 93.66

1181 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$26,886,032.65

$24,167,218.37

$7,343,469.38

72.69%

Counties:

Houston

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0008406      $26,886,032.65 $24,167,218.37 $7,343,469.38 72.69% $873,758.77

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 12

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0036

10/07/2016

Project Number: 0008406      SR 96 - WIDENING & RCNS

 

CSNHS-0008-00(406)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $0.00 $0.00 $0.00

Non-Participating $19,542,563.27 $18,668,804.50 $873,758.77

Total Earnings $19,542,563.27 $18,668,804.50 $873,758.77

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $19,542,563.27 $18,668,804.50 $873,758.77

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $19,542,563.27 $18,668,804.50

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable:
$873,758.77

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 12

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0036

10/07/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1000 150-1000     TRAFFIC CONTROL - LS  1.000 .923

 746462.270 .021

CSNHS-0008-00(406)

 

.944 $15,675.71 $704,660.38

1015 207-0203     FOUND BKFILL MATL, TP II CY  151.000 291.769

 46.720 .000

 

 

291.769 $.00 $13,631.45

1025 210-0100     GRADING COMPLETE - LS  1.000 .928

 2771632.220 .018

CSNHS-0008-00(406)

 

.946 $49,889.38 $2,621,964.08

1030 310-1101     GR AGGR BASE CRS, INCL MATL TN  137,000.000 131,784.660

 17.270 7,673.700

 

 

139,458.360 $132,524.80 $2,408,445.88

1031 318-3000     AGGR SURF CRS TN  5,000.000 5,080.290

 17.370 .000

 

 

5,080.290 $.00 $88,244.64

1032 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  100.000 238.667

 145.430 46.051

 

 

284.718 $6,697.20 $41,406.54

1040 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  7,500.000 7,327.410

 69.140 53.740

 

 

7,381.150 $3,715.58 $510,332.71

1045 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  70,000.000 52,896.440

TL & H LIME 58.450 6,940.330

 

 

59,836.770 $405,662.29 $3,497,459.21

1055 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  26,000.000 19,669.411

L & H LIME 62.380 54.650

 

 

19,724.061 $3,409.07 $1,230,386.93



Georgia Date:

User: krender Department of Transportation Page 4 of 12

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0036

10/07/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1065 413-1000     BITUM TACK COAT GL  23,545.000 26,416.000

 2.540 1,496.000

 

 

27,912.000 $3,799.84 $70,896.48

1080 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  380.000 526.855

 31.600 43.333

 

 

570.188 $1,369.32 $18,017.94

1085 441-0104     CONC SIDEWALK, 4 IN SY  22,395.000 21,437.394

 19.900 1,436.111

 

 

22,873.505 $28,578.61 $455,182.75

1090 441-0104     CONC SIDEWALK, 4 IN SY  15,960.000 11,279.182

 30.210 850.667

COLORED STAMPED CONC

 

12,129.849 $25,698.65 $366,442.74

1095 441-0108     CONC SIDEWALK, 8 IN SY  1,940.000 273.888

 31.600 40.000

 

 

313.888 $1,264.00 $9,918.86

1100 441-0740     CONCRETE MEDIAN, 4 IN SY  4,140.000 1,635.396

 17.750 525.667

 

 

2,161.063 $9,330.59 $38,358.87

1110 441-4020     CONC VALLEY GUTTER, 6 IN SY  1,050.000 391.545

 26.200 1.815

 

 

393.360 $47.55 $10,306.03

1115 441-4030     CONC VALLEY GUTTER, 8 IN SY  490.000 164.944

 32.100 69.222

 

 

234.166 $2,222.03 $7,516.73

1120 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  65.000 126.000

 8.000 .000

 

 

126.000 $.00 $1,008.00



Georgia Date:

User: krender Department of Transportation Page 5 of 12

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0036

10/07/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1130 441-6216     CONC CURB & GUTTER, 8 IN X 24 IN, TP 2 LF  2,370.000 2,760.000

 9.150 .000

 

 

2,760.000 $.00 $25,254.00

1135 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  49,080.000 36,180.000

 9.780 2,376.000

 

 

38,556.000 $23,237.28 $377,077.68

1145 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  43,605.000 23,791.000

 8.800 6,732.000

 

 

30,523.000 $59,241.60 $268,602.40

1175 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  20,012.000 19,439.017

 31.760 140.000

 

 

19,579.017 $4,446.40 $621,829.58

1190 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  1,083.000 1,110.350

 58.090 72.000

 

 

1,182.350 $4,182.48 $68,682.71

1195 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  62.000 64.000

 65.760 .000

 

 

64.000 $.00 $4,208.64

1205 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  72.000 80.000

 86.120 .000

 

 

80.000 $.00 $6,889.60

1209 550-1481     STORM DRAIN PIPE, 48 IN, H 10-15 LF  90.000 104.000

 79.750 .000

 

 

104.000 $.00 $8,294.00

1210 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  850.000 440.000

 23.830 50.000

 

 

490.000 $1,191.50 $11,676.70



Georgia Date:

User: krender Department of Transportation Page 6 of 12

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0036

10/07/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1220 550-3618     SAFETY END SECTION 18 IN, SIDE DRAIN, 6:1 SLOPEEA  34.000 17.000

 387.350 2.000

 

 

19.000 $774.70 $7,359.65

1230 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  12.000 17.000

 398.900 .000

 

 

17.000 $.00 $6,781.30

1245 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  7.000 5.000

 922.150 1.000

 

 

6.000 $922.15 $5,532.90

1250 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  5.000 6.000

 1356.000 .000

 

 

6.000 $.00 $8,136.00

1261 603-7000     PLASTIC FILTER FABRIC SY  810.000 7,152.187

 3.160 .000

 

 

7,152.187 $.00 $22,600.91

1275 611-9000     CAPPING MINOR STRUCTURE EA  1.000 2.000

 600.000 .000

 

 

2.000 $.00 $1,200.00

1285 621-4080     CONCRETE SIDE BARRIER, TYPE 7R LF  1,005.000 1,418.000

 86.840 -300.000

 

 

1,118.000 $-26,052.00 $97,087.12

1345 668-1100     CATCH BASIN, GP 1 EA  228.000 196.500

 1800.000 14.750

 

 

211.250 $26,550.00 $380,250.00

1355 668-1200     CATCH BASIN, GP 2 EA  18.000 21.000

 2200.000 .000

 

 

21.000 $.00 $46,200.00



Georgia Date:

User: krender Department of Transportation Page 7 of 12

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0036

10/07/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

1365 668-2100     DROP INLET, GP 1 EA  33.000 13.500

 1700.000 .500

 

 

14.000 $850.00 $23,800.00

1380 668-4300     STORM SEWER MANHOLE, TP 1 EA  10.000 11.500

 1700.000 .500

 

 

12.000 $850.00 $20,400.00

1385 668-4312     STORM SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  8.000 18.915

 200.000 .000

 

 

18.915 $.00 $3,783.00

Category Amount: $786,078.73 $14,109,826.41

Category Number: 0020 EROSION CONTROL

2025 163-0527     CONSTRUCT AND REMOVE RIP RAP CHECK DAMS, STONE PLAIN RIP RAPEA  265.000 132.000

/SAND BAGS 327.650 8.250

 

 

140.250 $2,703.11 $45,952.91

2080 171-0030     TEMPORARY SILT FENCE, TYPE C LF  72,140.000 51,984.750

 2.250 593.250

 

 

52,578.000 $1,334.81 $118,300.50

2100 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 4,425.000

 1.000 .000

 

 

4,425.000 $.00 $4,425.00

Category Amount: $4,037.92 $168,678.41

Category Number: 0030 SIGNING & MARKING

3040 639-3003     STEEL STRAIN POLE, TP III EA  6.000 5.000

 5000.000 1.000

 

 

6.000 $5,000.00 $30,000.00

Category Amount: $5,000.00 $30,000.00



Georgia Date:

User: krender Department of Transportation Page 8 of 12

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0036

10/07/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNALS/ITS

4015 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .500

 72000.000 .200

1

 

.700 $14,400.00 $50,400.00

4020 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .500

 88000.000 .200

2

 

.700 $17,600.00 $61,600.00

4025 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 69000.000 .700

3

 

.700 $48,300.00 $48,300.00

4030 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .100

 82000.000 .200

4

 

.300 $16,400.00 $24,600.00

4035 647-2160     PULL BOX, PB-6 EA  2.000 .000

 1250.000 1.000

 

 

1.000 $1,250.00 $1,250.00

4040 647-2170     PULL BOX, PB-7 EA  3.000 .000

 1650.000 3.000

 

 

3.000 $4,950.00 $4,950.00

4045 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  5,020.000 3,329.000

 3.500 360.000

 

 

3,689.000 $1,260.00 $12,911.50

Category Amount: $104,160.00 $204,011.50

Category Number: 0060 WATERLINE

5005 500-3110     CLASS A CONCRETE, TYPE P1, RETAINING WALLLF  148.000 73.098

 446.030 54.000

 

 

127.098 $24,085.62 $56,689.52

Category Amount: $24,085.62 $56,689.52



Georgia Date:

User: krender Department of Transportation Page 9 of 12

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0036

10/07/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 STRUCTURES

5010 500-3115     CLASS A CONCRETE, TYPE P2, RETAINING WALLLF  643.000 548.523

 465.990 50.400

 

 

598.923 $23,485.90 $279,092.13

Category Amount: $23,485.90 $279,092.13

Category Number: 0060 WATERLINE

6020 615-1000     JACK OR BORE PIPE - LF  100.000 150.000

 100.000 .000

STEEL, 18 IN DIA, 0.250 IN THK

 

150.000 $.00 $15,000.00

6030 615-1000     JACK OR BORE PIPE - LF  980.000 990.000

 187.000 .000

STEEL, 36 IN DIA, 0.375 IN THK

 

990.000 $.00 $185,130.00

6040 670-1060     WATER MAIN, 6 IN LF  1,047.000 1,305.000

 20.240 .000

CLASS 200,SDR 21, PVC

 

1,305.000 $.00 $26,413.20

6045 670-1060     WATER MAIN, 6 IN LF  105.000 144.000

 35.790 .000

CLASS 350, DUCTILE IRON

 

144.000 $.00 $5,153.76

6055 670-1120     WATER MAIN, 12 IN LF  439.000 521.000

 32.100 .000

CLASS 200,SDR 21, PVC

 

521.000 $.00 $16,724.10

6060 670-1160     WATER MAIN, 16 IN LF  7,545.000 7,869.000

 58.910 .000

CLASS 200, DUCTILE IRON

 

7,869.000 $.00 $463,562.79

6065 670-1240     WATER MAIN, 24 IN LF  12,886.000 13,394.000

 97.300 .000

CLASS 200, DUCTILE IRON

 

13,394.000 $.00 $1,303,236.20



Georgia Date:

User: krender Department of Transportation Page 10 of 12

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0036

10/07/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6075 670-2060     GATE VALVE, 6 IN EA  32.000 37.000

 929.350 .000

 

 

37.000 $.00 $34,385.95

6085 670-2120     GATE VALVE, 12 IN EA  2.000 3.000

 2207.520 .000

 

 

3.000 $.00 $6,622.56

6095 670-2240     GATE VALVE, 24 IN EA  15.000 16.000

 15182.010 .000

 

 

16.000 $.00 $242,912.16

6110 670-3129     TAPPING SLEEVE & VALVE ASSEMBLY, 12 IN X 12 INEA  2.000 4.000

 5395.210 .000

 

 

4.000 $.00 $21,580.84

6115 670-4000     FIRE HYDRANT EA  21.000 25.000

 2830.780 .000

 

 

25.000 $.00 $70,769.50

6120 670-5010     WATER SERVICE LINE, 1 IN LF  1,500.000 2,483.000

 4.700 .000

PE 3408, CTS, DR 9, HDPE

 

2,483.000 $.00 $11,670.10

6125 670-5020     WATER SERVICE LINE, 2 IN LF  440.000 1,043.000

 6.100 .000

PE 3408, CTS, DR 9, HDPE

 

1,043.000 $.00 $6,362.30

6130 670-5020     WATER SERVICE LINE, 2 IN LF  710.000 1,240.000

 2.350 .000

PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

1,240.000 $.00 $2,914.00

6135 670-5040     WATER SERVICE LINE, 4 IN LF  400.000 420.000

 5.300 .000

PE 3408, CTS, DR 11, HDPE (FOR CASING)

 

420.000 $.00 $2,226.00



Georgia Date:

User: krender Department of Transportation Page 11 of 12

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0036

10/07/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 WATERLINE

6155 670-8062     DBL STRAP SADDLE, 6 IN X 1 IN EA  1.000 4.000

 215.000 .000

 

 

4.000 $.00 $860.00

6165 670-9730     RELOCATE EXIST WATER METER, INCL BOX EA  37.000 49.000

 720.000 .000

 

 

49.000 $.00 $35,280.00

6170 670-9920     REMOVE EXISTING FIRE HYDRANT EA  19.000 21.000

 200.000 .000

 

 

21.000 $.00 $4,200.00

Category Amount: $0.00 $2,455,003.46

Category Number: 0010 ROADWAY

6250 624-0400     SOUND BARRIER, TYPE- SF  9,340.000 9,498.697

 29.980 .000

C

 

9,498.697 $.00 $284,770.94

9000 109-0300     PRICE ADJUSTMENT - ASPHALT CEMENT *$* .000 -626,512.000

 1.000 -73,089.400

(IN# 1)

                                                            

-699,601.400 $-73,089.40 ($699,601.40)

9050 210-0250     UNDERCUT EXCAVATION CY  .000 347.241

 7.500 .000

                                                            

                                                            

347.241 $.00 $2,604.31

9070 210-0250     UNDERCUT EXCAVATION CY  .000 6,781.433

 19.200 .000

                                                            

                                                            

6,781.433 $.00 $130,203.51

9080 212-1000     GRANULAR EMBANKMENT, INCL MATL & HAUL CY  .000 6,221.433

 35.310 .000

                                                            

                                                            

6,221.433 $.00 $219,678.80
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User: krender Department of Transportation Page 12 of 12

Pay Period: 09/01/2016

to 09/30/2016

Rpt-ID: RCPESPRJ

Contract ID: B14564-13-000-0

Estimate Summary By Project

Estimate Number: 0036

10/07/2016

Project Number 0008406      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9090 002-0037     REDUCTION OF PAY FOR - TN  .000 3,142.280

 68.390 .000

Temporary Leveling

                                                            

3,142.280 $.00 $214,900.53

Category Amount: $-73,089.40 $152,556.69

Project Total Amount: $873,758.77 $19,542,563.27


